

LIST OF ONGOING ERDMP PROJECT

SL. No	PROJECT NAME	COORDINATOR	STATUS
1	ERDMP Certification of Udaipur LPG Plant RJ	Shri Sudheer Dwivedi	Mock drill completed, amended ERDMP awaited
2	Re-certification of petronet LNG Dahej GJ	Shri Sudheer Dwivedi	Field visit completed and file submitted for certification
3	ERDMP Certification of KLPL Ratnagiri	Shri Sudheer Dwivedi	Work order received on 23/12/2019, ERDMP Document is awaited
4	ERDMP Certification of Gail Guna-Vijaypur MP	Shri Sudheer Dwivedi	Mock Drill pending
5	ERDMP Certification of GSPCL Gandhinagar	Shri Sudheer Dwivedi	Mock Drill pending

LIST OF ERDMP PROPOSAL SENT

SL. No	PROJECT NAME	COORDINATOR	STATUS
1	ERDMP Certification of Indane bottling Plant Baddi Himachal Pradesh	Shri Sudheer Dwivedi	PROPOSAL SENT ON 04/12/2019
2	ERDMP Certification of Retail outlet Nayara Energy Limited Bandra Mumbai	Shri Sudheer Dwivedi	Proposal sent work order awaited
3	ERDMP Certification of BPCL Kota TOP R.J.	Shri Sudheer Dwivedi	Online Tender submitted
4	ERDMP Certification of BPCL Tatanagar Jharkhand	Shri Sudheer Dwivedi	Proposal sent on 16/12/2019
5	ERDMP Certification of LPG Marketing Terminal Paradeep	Shri Sudheer Dwivedi	Proposal sent on 16/12/2019
6	ERDMP Certification for 4 location CGD Project BPCL New Delhi	Shri Sudheer Dwivedi	Proposal sent on 04/12/2019
7	ERDMP Certification for 2 location JTI Project GJ	Shri Sudheer Dwivedi	Proposal sent work order awaited
8	ERDMP Certification of IOCL Palam AFS	Shri Sudheer Dwivedi	Proposal sent work order awaited
9	ERDMP Certification of BPCL Manglore LPG KA	Shri Sudheer Dwivedi	Proposal sent on 06/11/2019
10	ERDMP Certification of IOCL Jayant depot MP	Shri Sudheer Dwivedi	Proposal sent work order awaited
11	ERDMP Certification of Lube oil blending Plant Asaoti palwal	Shri Sudheer Dwivedi	Proposal sent on 23/12/2019

